COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY

CONTID: C14239 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14239-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 40 WORK DAYS
SANTA FE: FLORIDA TO I-25 PERCENT TIME: 50.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0853-052

SANTA FE: FLORIDA TO I-25

NAME OF ROAD: 085B
PROJECT COUNTIES: DENVER
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/24/2004 DATE TIME STARTED 05/10/2004
1707 COLE BOULEVARD SUITE 100 DATE LET 02/05/2004 DATE WORK BEGAN  05/10/2004
DATE AWARDED 02/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,507,562.66 PARTICIPATING $ 276,899.04 $ 138,083.22
AWARD PROJECT AMT: S  1,269,980.46 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 18.37% TOTAL EARNINGS 276,899.04 138,083.22
FUNDS AVAILABLE: $ 1,230,663.62 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 276,899.04 138,083.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -415.36 26.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 276,483.68 138,109.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 276,483.68 138,109.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 138,109.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0010 202-00037 *REMOVAL OF END SECTION 15.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0015 202-00200 *REMOVAL OF SIDEWALK REM. OF STONES 282.750 235.000
SY 47.750 740.13
15.50000 282.750 4,382.63
0020 202-00202 *REMOVAL OF GUTTER 238.500 238.500
LF 0.000 0.00
4.65000 238.500 1,109.03
0025 202-00203 *REMOVAL OF CURB AND GUTTER 1,414.500 1,393.000
LF 21.500 99.98
4.65000 1,414.500 6,577.43
0030 202-00220 REMOVAL OF ASPHALT MAT 20.000 0.000
sy 0.000 0.00
28.50000 0.000 0.00
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 91,239.000 10,946.000
SY 66,082.000 72,690.20
1.10000 77,028.000 84,730.80
0040 202-00810 *REMOVAL OF GROUND SIGN 12.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,705.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0050 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0055 202-04005 *CLEAN VALVE BOX 27.000 0.000
EACH 0.000 0.00

155.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT : STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 25.000 0.000
HOUR 3.000 390.00
130.00000 3.000 390.00
0065 208-00011 *EROSION BALES (WEED FREE) 24.000 0.000
EACH 0.000 0.00
10.30000 0.000 0.00
0070 208-00020 *SILT FENCE 500.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 9.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0080 208-00050 *STORM DRAIN INLET PROTECTION 32.000 26.000
EACH 0.000 0.00
130.00000 26.000 3,380.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,580.00000 0.000 0.00
0090 208-00205 *EROSION CONTROL SUPERVISOR 33.000 3.000
HOUR 0.000 0.00
77.00000 3.000 231.00
0095 210-04010 *ADJUST MANHOLE 54.000 23.000
EACH 1.000 310.00
310.00000 24.000 7,440.00
0100 210-04050 *ADJUST VALVE BOX 56.000 21.000
EACH 5.000 775.00
155.00000 26.000 4,030.00
0105 306-01000 RECONDITIONING 1,000.000 0.000
SY 0.000 0.00
1.80000 0.000 0.00
0110 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,500.000 82.060
TON 299.240 19,001.74
63.50000 381.300 24,212.55
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,824.000 0.000
TON 545.960 17,126.77
31.37000 545.960 17,126.77
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 23,950.000 0.000
GAL 962.500 1,029.88
1.07000 962.500 1,029.88
0125 420-00500 GEOTEXTILE (PAVING) 91,239.000 0.000
sy 3,850.000 2,040.50
0.53000 3,850.000 2,040.50
0130 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.150 435.00
2,900.00000 0.150 435.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,210.000 0.000
LF 0.000 0.00
11.65000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0145 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 15.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0155 607-11580 FENCE (TEMPORARY) 500.000 300.000
LF 0.000 0.00
2.65000 300.000 795.00
0160 608-00010 *CONCRETE CURB RAMP 282.750 235.000
Sy 47.750 3,843.88
80.50000 282.750 22,761.38
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,414.500 1,393.000
LF 21.500 321.43

14.95000 1,414.500 21,146.78
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 609-24004 *GUTTER TYPE 2 (4 FOOT) 238.500 238.500
LF 0.000 0.00
19.60000 238.500 4,674.60
0175 613-00200 *2 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
19.10000 0.000 0.00
0185 614-00011 *SIGN PANEL (CLASS I) 13.000 0.000
SF 0.000 0.00
12.40000 0.000 0.00
0190 614-00012 *SIGN PANEL (CLASS II) 142.000 0.000
SF 0.000 0.00
14.45000 0.000 0.00
0195 614-00013 *SIGN PANEL (CLASS III) 35.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0200 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 149.000 0.000
LF 0.000 0.00
22.70000 0.000 0.00
0205 614-72875 *LOOP DETECTOR WIRE 3,750.000 0.000
LF 991.000 2,041.46
2.06000 991.000 2,041.46
0210 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,105.00000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 743.00
3,715.00000 0.200 743.00
0220 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
20,150.00000 0.500 10,075.00
0225 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

3,100.00000 1.000 3,100.00
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 627-00002 *THERMOPLASTIC PAVEMENT MARKING 12,135.000 0.000
SF 0.000 0.00
1.44000 0.000 0.00
0235 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 286.000 4.770
GAL 91.000 2,821.00
31.00000 95.770 2,968.87
0240 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,926.000 0.000
SF 36.670 311.70
8.50000 36.670 311.70
0245 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 252.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.35000 0.000 0.00
0250 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,018.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.25000 0.000 0.00
0255 629-01110 *LOCATE MONUMENTS 3.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0260 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0265 630-00000 *FLAGGING 2,400.000 172.500
HOUR 266.500 6,049.55
22.70000 439.000 9,965.30
0270 630-00003 *UNIFORMED TRAFFIC CONTROL 20.000 0.000
HOUR 4.000 268.40
67.10000 4.000 268.40
0275 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.500 155.00
310.00000 0.500 155.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 11.000
DAY 16.000 660.80
41.30000 27.000 1,115.10
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 12.000
DAY 8.000 2,480.00
310.00000 20.000 6,200.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500
EACH 0.000 0.00
51.60000 1.500 77.40
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 17.500
EACH 10.000 516.00
51.60000 27.500 1,419.00
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 2.000 103.20
51.60000 6.000 309.60
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 22.500
SF 13.500 167.40
12.40000 36.000 446.40
0310 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0315 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
515.00000 2.000 1,030.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 100.000 45.000
EACH 0.000 0.00
20.65000 45.000 929.25
0325 630-80380 *TRAFFIC CONE 600.000 275.750
EACH 0.000 0.00
10.35000 275.750 2,854.01
0330 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
465.00000 0.000 0.00
0335 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70014 F/A INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70035 F/A BRIDGE CONCRETE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70074 F/A OBTAIN POWER FROM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70310 F/A LANDSCAPING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,376,522.30 $ 135,122.02$ 253,602.84

CAT NO0300 STRUCTURE F-16-IK

0385 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,092.000 0.000
sy 2,092.000 2,301.20

1.10000 2,092.000 2,301.20
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-IK

0390 202-00425 *REMOVAL OF BRIDGE RAILING 815.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0395 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 230.000 0.000
TON 0.000 0.00
31.37000 0.000 0.00
0400 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 110.000 0.000
GAL 0.000 0.00
1.07000 0.000 0.00
0405 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 815.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 575.000 0.000
LF 0.000 0.00
7.22000 0.000 0.00
CAT 0300 CURRENT AMT $ 71,324.50 $ 2,301.20% 2,301.20

CAT NO0301 STRUCTURE F-16-IL

0415 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 910.000 0.000
sy 600.000 660.00
1.10000 600.000 660.00
0420 202-00425 *REMOVAL OF BRIDGE RAILING 455.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0425 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 100.000 0.000
TON 0.000 0.00
31.37000 0.000 0.00
0430 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 48.000 0.000
GAL 0.000 0.00
1.07000 0.000 0.00
0435 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 455.000 0.000
LF 0.000 0.00

62.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-IL

0440 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.22000 0.000 0.00
CAT 0301 CURRENT AMT $ 39,380.86 $ 660.00$ 660.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,760.00000 1.000 11,760.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,800.00000 1.000 7,800.00
0455 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
775.00000 1.000 775.00
CAT 0400 CURRENT AMT $ 20,335.00 $ 0.00$ 20,335.00

PROJECT TOTAL CURRENT AMT $ 1,507,562.66 $ 138,083.22 % 276,899.04



